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HBD Electronics Cooling
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C .
h Still Needed for Approval to Operate:
n
- Where will fan(s) be mounted? - CM base "cubby hole"”
c fan model and specs to be forwarded to Safety
Qa Written design and operation description and- To be
| forwarded to Safety
Order for 5 blowers & drivers (4 +1 spare) is in the
S works 1 set Received, 2 sets to be shipped 12/8, 2 sets
u back ordered.
P
P
o
r Blower
1-
2
O Speed Controller
O
6
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a To HBD East
| North side
S To HBD East
u South side

P To HBD West
P North side
o

r To HBD West
T South side
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Mini Blowers
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HBD Mini-Blow Drier
Electronics Cooling

“"This motor blows!”

30 V, 10 Amp Power Suply

r (~1.5 Amps per blower)
/

Enclosure box
with inlet filter

Blower Speed Controllers
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CM Lift Table

Proposal:

* High and low limit switches to
prevent over-travel hitting HBD
mounting I-beams and lower cable
trays.

+ Upper limit switch cuts out power
to lift allows power to lower

- Lower limit makes audible alert.
No need to cut out control.
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Subsystem

PHENIX : .
Maintenance & Repairs

..Dry air
distribution balancing done

MuID commissioning next month
after flammable gas is on
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Infrastructure
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-+ Work
e

C

h CAD/RHIC PHENIX infrastucture related

n mechanical and electrical support

i Roof leak repairs ?

C

a MuID survey Done

| Door Latch maintenance for security Reguested
S Metals Dumpster Reguested
U Run 7 prep support On-going
P

P

o

r

1-
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PHENIX Remaining Schedule

Start Complete
TOF West, RXNP, MPC N
Electronics Installation/Commissioning in progress 12/30/06
HBD
HBD preamp cooling system 10/1/06 12/15/06
(temporary LN2 system in-place)
Electronics Installation/Commissioning 11/1/06 12/30/06
MuID commissioning 1/8/07 1/15/07
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Remaining Schedule

S
PH ENIX
(cont'd)
T Start Complete
€  Pink Sheeting & Blue Sheeting Done Done
< Move MMS full North Done Done
';: Rebuild Rolling door Done Done
i Install beam pipe collar 26-Dec 29-Dec
€  Close rolling door 29-Dec 29-Dec
= Start Flammable Gas Flow 3-Jan 3-Jan
! All Up Commissioning 4-Jan 26-Jan
S RHIC Cooldown Begins 2-Jan 2-Jan
:; Beam in yellow ring 9-Jan 9-Jan
p Beam in blue ring 16-Jan 16-Jan
O  RHIC beam conditioning 23-Jan 23-Jan
r Shutdown Concluded/Start of Physics Run 23-Jan 23-Jan
+
2
O
O
6
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Looking Ahead
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cWhat's up for next year and beyond
h
0 New CM Crane
& New Beam pipe design
a Muon RPC trigger design
| VTX/FVTX design
S NCC design
u MuTr upgrade ?
P Infrastructure improvements
P
o
r
1-
2
O
O
6
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SEU Test
John Lajoie Towa State
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PHENIX Annual
Safety Review

Follow Up

No major problems/no action items received from Yousef
Provide as-built drawings and procedures for new gas
systems (TOF W and HBD)- Rob finished drawings.
Procedures in-progress

Comprehensive review of PHENIX procedures, revise where
necessary, retire where appropriate - Started

Weekly Planning Meeting
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Next Week

» Closeout Shutdown ‘06 work permits

- HBD, TOF W, RXNP, MPC N electronics

commissioning

- PHENIX Procedure review continues
+ Subsystem Commisioning

- Interlocks for CM Lift table

* Prepare for Run 7

Weekly Planning Meeting
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New Business

Prototypes?
Tests?

Demonstrations? %

Flights of Fancy? I

Outrageous Requests?

Weekly Planning Meeting
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PHENIX Wher‘e To Flnd
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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